COT baggies up last Friday

= Some problems with baggy seals; new pressure distribution due to SVX & COT

volumes now being separated, resolved
» SVX cooled down; checkout in progress
=  COT testing with HV on

Moved SW arch in Friday (<2 weeks); moved out NW arch
While old CPR/CCR chambers stripped Monday, Tuesday:
= CSL upgraded

= Motor generator maintenance started Tuesday
e MG4 (test stands) done
e MG2 (west) new; no maintenance
* MG1 (east) shut down Wed. afternoon and Thurs. morning
* MG3 (SVX, CMP, CMX, BMU) shut down Friday
Real fire alarm yesterday

= Thank you for evacuating promptly!

= Smoke in collision hall in SW corner set off VESDA, but dissipated quickly
» Had to get firetrucks manually; FIRUS failed site-wide (now fixed)
= |nitially suspected MG2 power on (east), but may be west plug CAEN card which is

malfunctioning
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* Friday—coordinate warmup of SVX & COT
= Repair Suva™ leak near tank in pit west alcove
* Fix minor SVX problems over weekend (one COT problem?)
= Close back up on Monday and cool down
= Finish checkout of SVX and COT, then close west endplug

* Early next week: start Ar/Ethane to muon chambers

* Monday, October 18: Start west low 3 quad support installation (materials and
fabrication week late)

* October 19-227: Close east endplug

* Friday, October 227: Close NW arch & north muon wall; move support and
forklift to east side

* Monday October 25?: Open north muon wall & NE arch

* October 26—-287?: Finish east low 3 quad support installation

*  November 5 or 8: Close NE arch; CPR/CCR work done

* November 8-15: Solenoid checkout, then COT Ar/CO, field on tests
* November 22: Shutdown done
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